COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/05/2007

ESTIMATE SUMMARY 15:21:18

CONTID: C14556S ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 14556S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 308.( DAYS TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
SH62 & CR5 (Amelia St) PERCENT TIME: 101.65 ORIG TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
PROJECT NO: STA 062A-011

SH62 & CR5 (Amelia St)
NAME OF ROAD: 62
PROJECT COUNTIES: OURAY

CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS pay PERIOD ENDING 07/05/2007 DATE TIME STARTED 09/01/2006
P.0O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 04/18/2007
DATE AWARDED 08/15/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 09/01/2006

CURRENT PROJECT AMT: $ 1,706,080.74 PARTICIPATING $ 1,138,119.30 $ 594,384.41
AWARD PROJECT AMT: $ 1,528,696.84 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 66.71% TOTAL EARNINGS 1,138,119.30 594,384.41
FUNDS AVAILABLE: $ 567,961.44 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,138,119.30 594,384.41

TOTAL CLAIMS: $ 0.00 RETATNAGE -22,930.45 -9,028.71
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 1,115,188.85 585,355.70

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,115,188.85 585,355.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 585,355.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00035
0015 202-00090
0020 202-00220
0025 202-00240
0030 202-00810
0035 202-00821
0040 202-01130
0045 202-04002
0050 203-00060
0055 203-01100

Cl4556s
14556S-BID

STA 062A-011

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

CLEAN CULVERT

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

PROOF ROLLING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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CONTID: Cl4556sS COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
96.44000 0.000 0.00
0065 203-01500 BLADING 30.000 1.000
HOUR 1.000 106.09
106.09000 2.000 212.18
0070 203-01510 BACKHOE 30.000 4.000
HOUR 0.000 0.00
154.87000 4.000 619.48
0075 203-01594 COMBINATION LOADER 30.000 1.000
HOUR 1.000 111.67
111.67000 2.000 223.34
0080 203-01597 POTHOLING 16.000 5.000
HOUR 0.000 0.00
149.68000 5.000 748.40
0085 203-02330 LABORER 10.000 1.000
HOUR 0.000 0.00
41.00000 1.000 41.00
0090 206-00000 STRUCTURE EXCAVATION 2.900 2.900
cy 0.000 0.00
20.39000 2.900 59.13
0095 207-00205 TOPSOIL 500.000 484.340
cY 0.000 0.00
38.23000 484.340 18,516.32
0100 208-00003 EROSION LOG (18 INCH) 400.000 190.000
LF 0.000 0.00
5.19000 190.000 986.10
0105 208-00020 SILT FENCE 912.000 912.000
LF 0.000 0.00
2.16000 912.000 1,969.92
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

943.00000 1.000 943.00



CONTID: Cl4556sS COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.840
LS 0.000 0.00
4,243.50000 0.840 3,564.54
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.840
LS 0.000 0.00
4,715.00000 0.840 3,960.60
0125 210-00810 *RESET GROUND SIGN 12.000 0.000
EACH 0.000 0.00
265.22000 0.000 0.00
0130 210-00825 *RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
2,593.25000 0.000 0.00
0135 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
383.09000 0.000 0.00
0140 210-04010 ADJUST MANHOLE 5.000 0.000
EACH 0.000 0.00
408.63000 0.000 0.00
0145 210-04050 ADJUST VALVE BOX 8.000 0.000
EACH 0.000 0.00
204.32000 0.000 0.00
0150 210-04200 *ADJUST GUARDRAIL 1,458.000 0.000
LF 0.000 0.00
7.07000 0.000 0.00
0155 212-00006 *SEEDING (NATIVE) 0.970 0.970
ACRE 0.000 0.00
2,549.87000 0.970 2,473.37
0160 213-00004 *MULCHING (WEED FREE STRAW) 0.900 0.510
ACRE 0.000 0.00
2,549.87000 0.510 1,300.43
0165 213-00061 *MULCH TACKIFIER 180.000 100.000
1B 0.000 0.00

2.89000 100.000 289.00



CONTID: C14556S COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,400.000 2,078.000
sy 0.000 0.00
2.36000 2,078.000 4,904.08
0175 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,202.160 2,202.160
TON 0.000 0.00
17.81000 2,202.160 39,220.47
0180 304-09014 AGGREGATE BASE COURSE (SPECIAL) 704.000 0.000
TON 0.000 0.00
17.81000 0.000 0.00
0185 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.650 33.860
TON 41.790 11,083.54
265.22000 75.650 20,063.89
0190 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 5,398.000 0.000
TON 3,699.400 316,150.72
85.46000 3,699.400 316,150.72
0195 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 354.000 0.000
TON 238.610 182,820.60
766.19000 238.610 182,820.60
0200 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,561.000 0.000
GAL 1,348.000 6,362.56
4.72000 1,348.000 6,362.56
0205 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 1,872.000 0.000
GAL 0.000 0.00
5.89000 0.000 0.00
0210 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 128.000 128.000
sy 0.000 0.00
5.89000 128.000 753.92
0215 506-00212 RIPRAP (12 INCH) 2.900 2.900
cY 0.000 0.00
70.73000 2.900 205.12
0220 601-01000 *CONCRETE CLASS B 3.800 3.200
cy 0.000 0.00
518.65000 3.200 1,659.68



CONTID: Cl4556sS COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 602-00000 REINFORCING STEEL 652.000 652.000
1B 0.000 0.00
2.48000 652.000 1,616.96
0230 603-10240 24 INCH CORRUGATED STEEL PIPE 14.000 14.000
LF 0.000 0.00
78.58000 14.000 1,100.12
0235 603-10360 36 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
62.87000 10.000 628.70
0240 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
496.32000 2.000 992.64
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 575.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0250 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
2,115.86000 0.000 0.00
0255 607-11525 FENCE (PLASTIC) 300.000 0.000
LF 113.000 533.36
4.72000 113.000 533.36
0260 612-00001 *DELINEATOR (TYPE I) 32.000 0.000
EACH 0.000 0.00
25.93000 0.000 0.00
0265 612-00002 *DELINEATOR (TYPE IT) 14.000 0.000
EACH 0.000 0.00
27.11000 0.000 0.00
0270 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
27.11000 0.000 0.00
0275 614-00012 *SIGN PANEL (CLASS II) 18.000 0.000
SF 0.000 0.00

21.22000 0.000 0.00
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PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 0.000
EACH 0.000 0.00
82.51000 0.000 0.00
0285 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 24.000 0.000
LF 0.000 0.00
29.47000 0.000 0.00
0290 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 7.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
188.60000 0.000 0.00
0295 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,050.000 898.000
LF 0.000 0.00
20.75000 898.000 18,633.50
0300 625-00000 *CONSTRUCTION SURVEYING 1.000 0.860
LS 0.000 0.00
89,585.00000 0.860 77,043.10
0305 626-00000 *MOBILIZATION 1.000 0.426
LS 0.285 53,751.00
188,600.00000 0.711 134,094.60
0310 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
21,217.50000 0.750 15,913.13
0315 627-00001 *PAVEMENT MARKING PAINT 157.000 16.000
GAL 141.000 4,819.38
34.18000 157.000 5,366.26
0320 627-00005 *EPOXY PAVEMENT MARKING 134.000 0.000
GAL 0.000 0.00
64.83000 0.000 0.00
0325 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 394.000 0.000
(TYPE II
SF 107.000 1,765.50
16.50000 107.000 1,765.50
0330 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 920.000 0.000
LINE)
SF 340.600 3,412.81

10.02000 340.600 3,412.81
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PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00000 *FLAGGING 2,800.000 945.160
HOUR 326.500 7,891.51
24.17000 1,271.660 30,736.02
0340 630-00007 *TRAFFIC CONTROL INSPECTION 51.000 44.000
DAY 7.000 660.10
94.30000 51.000 4,809.30
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 46.000
DAY 7.000 3,424.26
489.18000 53.000 25,926.54
0350 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 0.000 0.00
943.00000 1.500 1,414.50
0355 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 6.500
EACH 0.000 0.00
47.15000 6.500 306.48
0360 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 20.000
EACH 0.500 35.37
70.73000 20.500 1,449.97
0365 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000
EACH 0.000 0.00
82.51000 0.000 0.00
0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 24.000
SF 0.000 0.00
17.68000 24.000 424.32
0375 630-80360 *DRUM CHANNELIZING DEVICE 67.000 33.500
EACH 0.000 0.00
17.68000 33.500 592.28
0380 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 2.500
EACH 0.000 0.00
23.58000 2.500 58.95
0385 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 3.000 1.000
EACH 0.000 0.00

1,414.50000 1.000 1,414.50
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PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 620.000 310.000
LF 0.000 0.00
30.51000 310.000 9,458.10
0395 630-80380 *TRAFFIC CONE 200.000 81.000
EACH 0.000 0.00
4.72000 81.000 382.32
0400 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 28,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 -119.670
FA -227.360 -227.36
1.00000 -347.030 -347.03
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 900-00010 ADDED ITEM (HOUR)/ CO #2, MCR #1, TRANSPORT TYPE 7 17.500 17.500
BARRIER
HOUR 0.000 0.00

105.00000 17.500 1,837.50
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PCN: 145565-BID ESTIMATE RUN 07/05/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0004 15:21:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0455 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) CO #3, MCR #2, 2,036.000 1,500.000
SUBGRADE GEOTEXTILE SEPARATOR FABRIC
sy 0.000 0.00
2.79000 1,500.000 4,185.00
0465 203-00100 MUCK EXCAVATION CO #4 MUCK EXCAVATION EARTHWORK 1,979.000 1,979.000
SUMMARY
cy 0.000 0.00
22.18000 1,979.000 43,894.22
0470 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK REDUCTION 0.000 -40.000
DOL 0.000 0.00
1.00000 -40.000 -40.00
0475 420-00000 GEOMEMBRANE CO #6, MCR #4, EMBANKMENT STABILIZATION 1,074.000 1,074.000
GEOMEMBRANE
SY 0.000 0.00
8.50000 1,074.000 9,129.00

CAT 0200 CURRENT AMT $ 1,686,041.99 $ 594,384.415% 1,118,080.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0440 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
18,860.00000 1.000 18,860.00
0445 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,178.75000 1.000 1,178.75
CAT 0400 CURRENT AMT $ 20,038.75 $ 0.00$ 20,038.75

PROJECT TOTAL CURRENT AMT § 1,706,080.74 $ 594,384.41 % 1,138,119.28



